Date	Task	Time Involved	Team members
12/9/24	Discussing the theme of the website	1.5 Hours	C.B, M.F, M.D
12/16/24	Finalize specific color scheme	30 Minutes	C.B, M.F
12/31/24	Project Setup	2 Hours	M.D, M.A
1/7/25	Started research on the	50 minutes	C.B, M.F
1/9/25	Setting up the main html files	1.5 Hours	M.D, M.F
1/10/25	Finalize main website layout	50 minutes	M.F
1/13/25	Starting on CSS setup	2 Hours	M.D, M.A
1/16/25	Finishing touches on website	50 minutes	M.F, M.D, M.A, C.B